Application of EPC contracts in international
power projects.

Download

Export

Procedia Engineering
Volume 123, 2015, Pages 397-404
open access

Application of EPC Contracts in International Power Projects â˜†
Jan PÃc ha

… Harry LÃ¶witt

Sh o w m o re
https://doi.org/10.1016/j.proeng.2015.10.061
Get rights and content
Under a Creative Commons license

Abstract
Engineering, procurement and construction (EPC) contracts are on the way to become
the most usual form of contracting applied by the private sector to undertake
construction works on large scale infrastructure projects. In every project, it is necessary
to have good contract management in place; otherwise it can have negative
consequences for all parties involved â€“ the client, contractor, lenders, government,
etc. If contract management is not implemented and controlled properly, it may have a
negative impact on the project as a whole. Such failures may include a delayed schedule,
cost overruns, quality, safety and more. Nowadays, some contractors refuse to enter
into EPC contracts in certain jurisdictions, since a number of contractors suffered from
heavy losses in the past. A qualitative approach was applied in order to analyze the critical
points of contracts based upon reviews of related case studies from the power sector
and supplementary interviews with business professionals. T his research study identifies

the key clauses and pitfalls causing the majority of disputes in EPC contracts and
provides the description of these conditions in order to increase their common
understanding. In addition to that, the key factors of successful project completion
under the EPC contract scheme were defined. It was also found that the EPC
contracting scheme could work very well for power projects, especially in the cases
where the contractor is in a good position to understand all legal aspects of the
contract, including the allocation of risks.
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